



Avondale School Long Term English Development plan 2016 - 2021

Curriculum area	Target	Action	who	Outcome	Resources	Cost	Target date	Evaluation
Reading	To raise the standard and achievement of all pupils in reading decoding	<p>To audit, review and renew the existing reading scheme across EYFS, Pre-Prep and Prep</p> <p>Dovetail existing books into a new scheme</p>	<p>Curriculum leader to resource books</p> <p>Head of Pre-Prep and EYFS to organise books by reading ability</p>	<p>Increase in pupil motivation, particularly in upper years</p> <p>Pupils will make more rapid progress in reading acquisition</p>	Time for resourcing books, sequencing and cataloguing	<p>£1,000 every second year</p> <p>£158</p>	<p>Audit of existing reading schemes to be completed by Easter 2017</p> <p>Books to be purchased on a rolling programme from 2017</p>	<p>Reading scheme reviewed by curriculum leader and head of Pre - Prep. New resources for initial phase bought 2017.</p> <p>2016 - Rapid reading books purchased for Prep department for use in Learning Zone.</p> <p>September 2018 - Rapid reading books now part of Reading Scheme.</p> <p>Cataloguing (RB) and ordering (MB) of entire pink level to be completed by Christmas 2017</p> <p>Books to be purchased for library and pre-prep New budget constraint in 2017/18 may limit the impact of this target in this year.</p> <p>13.6.18 no further books bought this academic year. Budgets spent on training in maths and spelling/reading age tests.</p> <p>Action - to continue but in line with budget constraints. Melissa Beresford to catalogue books ready for 2018 intake.</p> <p>27.11.18 - 35 new Reading Books targeted at Y1 - Y3 bought for reading scheme. English budget now exhausted as a result of</p>

								<p>spending on books, courses, author visit for WBD.</p> <p>Action - November 2018 To audit, review and update Reading scheme to include new books bought and review appropriateness of books based on condition, content and level of challenge.</p>
Key	First review	Second review	Third review	Actions to complete	Actions completed			